

MoM: Meet - 6

27 March 2026

MEETING DEBRIEF:

- Client expressed satisfaction with the current state and performance of the model.
- Client inquired about the expected timeline for project completion.
- Client requested containerization of the system, suggesting separate Docker containers for frontend, backend, and the model (with a possibility of combining frontend and backend).
- A delivery deadline of next Sunday was proposed by the client.

EXPECTED DELIVERABLES:

- Fully containerized deployment setup (Docker-based) for streamlined delivery.
- Stable and refined model ready for deployment within the agreed timeline.

FUTURE WEEK PLANS:

- Continue fine-tuning the model to improve performance and reliability and other expected modules in phase 2.
- Identify and fix bugs or inefficiencies in the existing pipelines.
- Prepare the system for final delivery by the committed deadline.