

## **MoM: Meet - 7**

### **4 April 2026**

#### **MEETING DEBRIEF:**

- Presented separate docker containers as detailed in the previous MoM to the client.
- Discussed recurring issues with the model that includes repeated re-fine tuning to incorporate changes of train-style.
- Expressed lack of vRAM on personal laptops of team members to be able to run live extraction from ASR model. We do not own enough compute to keep both the models loaded at the same time.
- Client suggested hosting one of the models on a public server on a different computer to be accessed from the main system via a public API.
- Further resources include API access to Bhashini models or equivalents over loading local models to account for space issues.
- Docker-compose, Docker-URL and related-artifacts are to be prepared and submitted to the client for a trial deployment of the ProductLabs servers.

#### **EXPECTED DELIVERABLES:**

- Docker-compose, Docker-URL and other files for deployment.
- Experimentation on different methods to bypass the ASR model loading issues.

#### **FUTURE WEEK PLANS:**

- Continue fine-tuning the model to improve performance, begin testing and configuring accuracy.
- Identify and fix bugs or inefficiencies in the existing pipelines.
- Prepare the system for final delivery by the committed deadline.