

MoM: Meet - 5

12 March 2026

MEETING DEBRIEF:

- Shared V2 AI Architecture with the client and discussed the new flow of logic with the intent identification model as an addition to the previous pipeline.
- Shared current data generation status (~34%) and challenges faced while training the model with the generated data. The model had learnt shortcuts to prevent updating fields altogether.
- A different method of data generation ("line-wise") was proposed by the team. Client was updated on the preparations for a model re-train process.

EXPECTED DELIVERABLES: (PHASE 2)

- Working pipeline with maximum possible intelligence given our current design.
- Coherent UI layout and user-friendly experience-enabled website.

FUTURE WEEK PLANS:

- Testing the pipeline for all possible cases thoroughly and documenting the same.
- Minor setup works for ASR models.